Date	Task	Time	Team Member Responsible	Comments
12/21/20	Began planning information regarding the website.	2 hours	RL, EC, TA, AJ, NP	
12/27/20	Continued with planning the homepage	2 hours	RL, EC, TA, AJ, NP	
12/28/20	Continued with planning the homepage	2 hours	RL, EC, TA, NP	
12/31/20	Planned the doctors page	2 hours	RL, EC, TA, NP	
1/3/21	Planned the about page	2 hours	RL, EC, TA, NP, AJ	
1/4/21	Finished up planning	2 hours	RL, EC, TA, NP, AJ	
1/10/21	Finishing up planning	2 hours	RL, EC, TA, NP, AJ	
1/16/21	Began programmin g the home page	2 hours	RL, EC, TA, NP, AJ	

1/17/21	Continued programmin g the home page	2 hours	RL, EC, TA, NP	
1/23/21	Continued programmin g the home page	2 hours	RL, EC, TA, AJ	
1/24/21	Finished up programmin g the home page	2 hours	RL, EC, TA, AJ	
1/30/21	Programm ed the doctors page	2 hours	RL, EC, TA, NP, AJ	
1/31/21	Mobile friendliness	2 hours	RL, EC, TA, NP	
2/6/21	Mobile friendliness and about page	2 hours	RL, EC, TA, NP, AJ	
2/7/21	Mobile friendliness	2 hours	RL, EC, TA, NP, AJ	
3/12/21	Sign in pages and minor	2 hours	RL, EC, TA, NP, AJ	
3/13/21	Sign in pages and minor	2 hours	RL, EC, TA, NP, AJ	

3/14/21	Sign in pages and minor	2 hours	RL, EC, TA, NP, AJ	
3/27/21	Log out button and minor	2 hours	RL, EC, TA, NP	
3/28/21	Symptoms checker	2 hours	RL, EC, TA, NP, AJ	
3/31/21	Minor and symptoms checker	2 hours	RL, EC, TA, NP, AJ	
4/3/21	Minor and symptoms checker	2 hours	RL, EC, TA	
4/7/21	Final revisions	2 hours	RL, EC, TA, NP, AJ	
4/9/21	Reviewing website and planned interview	2 hours	RL, EC, TA, NP, AJ	
4/10/21	Final revisions	2 hours	RL, EC, TA, NP	
4/11/21	Final revisions	2 hours	RL, EC, TA, NP	